

# Roadmap

**Summary of our Roadmap:** MetavLaunchpad Team will first deliver the MVP product by creating the most advanced smart contract, building a strong community, Incubation of Project then making the token live.

Q-1 2022

- ▶ Team Formation
- ▶ Concept
- ▶ Current Launchpad Assessment
- ▶ Market Research



- ▶ Social Media Presence
- ▶ Venture Partnerships
- ▶ Marketing

Q-2 2022

Q-3 2022

- ▶ Smart Contract Development
- ▶ Staking Mechanism and Rewards development
- ▶ Tiers Development
- ▶ Strategic Partnerships



- ▶ AI integration
- ▶ KYC Integration
- ▶ Website design
- ▶ Expanding MetavLaunchpad Community

Q-4 2022



## Q-1 2023

- » Website Launch V 1.0
- » Airdrop Campaign
- » Launchpad MVP Launch
- » Seed Sale



- » Private Sale
- » Launchpad Partnerships
- » Marketing Boost
- » Public Sale

## Q-2 2023

## Q-3 2023

- » Listing Partnerships
- » MetavLaunchpad Live on BSC Network
- » Token Listing
- » Outreach Programs



- » Website Launch V2.0
- » Upcoming IDO Projects Listings
- » Staking Deployment
- » KOL program

## Q-4 2023

## Q-1 2024

- » Native Farming
- » Super Farming
- » Marketplace
- » Prepare Roadmap 2.0



# Thank you



| <https://metavlaunchpad.com>



| <https://twitter.com/MetavLaunchpad>



| <https://t.me/MetaVlaunchpadofficial>



| <https://medium.com/@metavlaunchpad>

